

25X1
25X1

January 2, 1958

CONFIDENTIAL

SECRET

Rec'd ED
1/9/58 160 25X1

Gentlemen:- SUBJECT - CONTRACT 112 - TASK II

You are referred to our letter of November 14th requesting additional funds under this Task.

The conditions outlined in letter of November 14th remain as stated. However, we have revised downward our cost estimate and we now offer the following:-

--

25X1

Total \$17,633.21

In other words, there is no change in estimated labor or materials and the lower cost is accounted for by reduction in overhead and G. & A.

In accepting additional funds under this contract we believe that we have the solution to this problem, but we cannot be sure of this at this time. Because of this uncertainty, we cannot accept a firm commitment but must continue to work on a "best efforts" basis.

If this arrangement is satisfactory to you and inasmuch as funds are depleted, we ask for fast consideration of this proposal.

Very truly yours,

25X1

RSB/ENM

~~CONFIDENTIAL~~
CONFIDENTIAL